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Statements of Qualifica�ons Due 

APRIL 5th, 2024, 5PM MDT 

 

REQUEST FOR STATEMENTS OF QUALIFICATIONS 
RFQ 24001 

CONSTRUCTION MANAGEMENT SERVICES FOR POLICE BUILDING REMODEL 
 
The City of Buhl, Idaho (City) will receive and publicly open sealed qualifica�on 
statements for RFQ 24001 Construc�on Management Services for Police Building Remodel 
(Qualifica�ons). 
 
Qualifica�ons are to be submited by 5:00 pm MDT on Friday, April 5th, 2024.  Qualifica�ons 
must be emailed directly to info@clearwaterfinancial.biz. All qualifica�on statements will be 
electronically date and �me stamped as they are submited.  
 
A Pre-RFQ virtual mee�ng will be held at 3:00 pm MDT on Wednesday, March 6th. The virtual 
mee�ng can be access via this link or connec�ng to Microso� Teams using Mee�ng ID: 274 251 
051 36 and Passcode: 88Lw2H  

mailto:info@clearwaterfinancial.biz
https://teams.microsoft.com/l/meetup-join/19%3ameeting_NDJkNDdmNTgtZWUzNi00NDZkLWI3MGEtY2M0MTQ3MTdmNzZi%40thread.v2/0?context=%7b%22Tid%22%3a%22906aa07c-1eb8-4f03-8285-581cdc7b3f86%22%2c%22Oid%22%3a%22259a4dd3-a3b4-407c-ad72-019539e7be93%22%7d
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Ques�ons regarding any aspect of this RFQ must be emailed by 5:00 pm MDT on Wednesday, 
March 13th. Ques�ons and answers will be distributed by addendum to this RFQ to all par�es 
that have iden�fied themselves as interested par�es by 5:00 pm MDT on Monday, March 18th. 
The City Council (Council) may make a selec�on at its April 22nd Council mee�ng. 
 

SCHEDULE 
Feb 20th  Deliver notice of RFQ to paper and distribute electronically 
Feb 27th  Notice of RFQ is published in paper 
Mar 6th Pre RFQ virtual meeting 
Mar 13th Questions regarding RFP due 
April 5th  RFQ responses due by 5:00 pm MDT 
Apr 22nd Council consideration of Evaluation Committee’s recommendations 

 
Included as atachments are pieces of informa�on to inform qualified respondents. Addi�onal 
City background informa�on can be found on the City’s website and the Police Department’s 
website. 
 
 

REQUEST FOR STATEMENTS OF QUALIFICATIONS 
RFQ 24001 

CONSTRUCTION MANAGEMENT SERVICES FOR POLICE BUILDING REMODEL 
 
Owner:  City of Buhl, Idaho 
Project:  Construc�on Management Services for Police Building Remodel 
Address:  203 Broadway Ave. N., Buhl, ID 83316 
Owner’s Rep:  Cameron Arial, Clearwater Financial, LLC 
____________________________________________________________________________________                                                      

INTRODUCTION 
The City is a duly organized and exis�ng poli�cal subdivision of the State of Idaho. As of 2022, 
the City has an es�mated popula�on of 4,577 people and contains an area of 1.9 square miles. 
The map below provides the regional loca�on of the City.  
The City was formed in 1898 and is part of the Twin Falls Metropolitan Sta�s�cal Area. The 
Ci�es of Filer and Twin Falls are directly to the east and all are in Twin Falls County.  

The City’s designated func�on is to provide services, facili�es, and equipment to those residing 
and conduc�ng business within the City’s geographical boundaries. The services provided by the 
City include, but are not limited to: water, wastewater, police, fire protec�on, parks and 
recrea�on, sanita�on & solid waste removal, and other municipal programs.  

A demographic report of the City can be found at this link. 

 

 

https://www.cityofbuhl.us/
https://www.buhlpolice.us/
https://www.buhlpolice.us/
https://censusreporter.org/profiles/16000US1610810-buhl-id/
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REGION MAP 

 
           Source:  censusreporter.org 

CITY COUNCIL  
The City Council sets the policies and procedures of the City, which are implemented by staff of 
the City under the direc�on of the Mayor. Following is a list of current Council members, their 
occupa�ons, and their terms of office. 
 

Name Posi�on Occupa�on Service Began 

Pam McClain Mayor CPA 2022 

Michael Higbee Council President Pharmacist  2011 

Kelly Peterson Councilmember Re�red Parks & Rec 
Director 

2020 

Amanda Hawkins Councilmember  2022 

Marla Sisson Councilmember Business Owner 2022 

Source:  City of Buhl 
  

KEY ADMINISTRATIVE OFFICIALS 
Police Chief. The Police Chief is hired by the Council and leads all law and code enforcement and 
public safety services of the City. 
Jeremy Engbaum is the Police Chief. Chief Engbaum has served for the past 18 years. Before 
this, he was a police officer in the city of Wendell and for the city of Filer, Idaho. Chief Engbaum 
has extensive experience managing all law and code enforcement services. Chief Engbaum 

Buhl 
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currently holds an Execu�ve level Cer�fica�on through Idaho Peace Officer Standards and 
Training (POST) and in, 2019, earned his MPA in Public Administra�on.  

City Clerk is hired by the Council and handles the day-to-day administra�on of the City. 

Karen Drown is the City Clerk. Karen has served for the past 12 years. Karen has extensive 
experience managing, planning and zoning, public mee�ngs, records requests and reten�on, 
licenses and permits, assessments, human resources and customer service. Karen has earned 
the Idaho Cer�fied Municipal Clerk cer�fica�on.  

City Treasurer. The City Treasurer is hired by the Council and manages the finances of the of the 
City. 
Autumn Jones is the City Treasurer. Autumn has served for the past 3 years. Prior to this she 
served as the Billing Clerk, Building Clerk, and Police Records Assistant for 3 years. Autumn has 
extensive experience managing the City’s budget, accounts payable and payroll, quarterly 
financial statements, annual audit, and is custodian of revenues and investments. Autumn has 
earned an associate degree in Accoun�ng/Bookkeeping, an Intermediate Technical Cer�ficate as 
an Administra�ve Assistant, and is a Cer�fied Bookkeeper.  

Other Employees. The City employs approximately 39 full-�me employees and 4 part-�me 
employees.  

Owner’s Representative and Municipal Advisor. The City has engaged Clearwater Financial, LLC 
as its owner’s representa�ve for the Project. Clearwater also serves as the City’s municipal 
advisor in regard to the City’s financing needs and acts as a fiduciary to the City in this role. 
 

DESCRIPTION OF THE PROJECT PROCESS 
Pursuant to Idaho Code § 67-2320, the City is solici�ng statements of qualifica�ons from 
qualified en��es to provide construc�on management services in connec�on with a planned 
project to remodel a bank building adjacent to City Hall by conver�ng it into a new Police 
Department Headquarters, including a lobby, four (4) office spaces, two (2) interview rooms, 
records room, conference room, ADA accessible bathroom, and a communica�ons center in the 
basement. 
 
The Police Department is currently located in City Hall and is looking to move its opera�ons 
en�rely to the Project site, which is located at the old bank building immediately across the 
street to the east from City Hall. The Project improvements listed above are located on the first 
floor and basement of the old bank building. The Project site is an�cipated to be redesigned 
exclusively for Police Department use (see Project Plans).  
 

CONSTRUCTION MANAGEMENT SERVICES TASKS 
The selected Contractor for this Project must execute a contract (Exhibit A) to complete the 
Project. The selected Contractor will be required to provide full-service construc�on 
management services for the Project, including, but not limited to those found in (Exhibit A). 

https://legislature.idaho.gov/statutesrules/idstat/title67/t67ch23/sect67-2320/#:%7E:text=(1)%20Notwithstanding%20any%20other%20provision,landscape%20architecture%2C%20construction%20management%2C%20and
https://www.cityofbuhl.us/active-bids-rfprfq.html
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RESPONSE CONTENT 
Qualifica�on Statements must be emailed to info@clearwaterfinancial.biz. The Qualifica�on 
Statements must be organized as outlined below. Responses not organized as outlined below, 
not containing the informa�on specified, or not containing sufficient detail may receive a lower 
ra�ng when evaluated or be deemed “nonresponsive” and rejected. 
1. Leter of Introduc�on. Please provide a leter of introduc�on that briefly introduces your 

firm, gives the loca�on of the office that will be primarily responsible for the work, and 
iden�fies the single point-of-contact in your organiza�on for future correspondence on this 
Project. 

2. Firm History. Please provide a brief history of your firm. Include the number of offices, total 
number of employees, and the type of work that your firm performs. Provide a list of all 
offices in Idaho and the Pacific Northwest. 

3. Firm Qualifica�ons. Please present informa�on concerning your firm’s qualifica�ons to the 
project criteria listed in this RFQ. Provide a list of key personnel of those that will actually do 
work on the Project. Also provide contact informa�on for those that the City will be 
regularly interac�ng with. Show their educa�on, registra�ons, cer�fica�ons, or licenses as 
applicable. Describe the staffing resources of your firm and summarize the number of 
employees available to support the key personnel.  

4. Relevant Experience. Provide a chart summarizing your firm’s experience with work similar 
to this Project. Include projects, loca�ons, and the types of services performed, and provide 
descrip�ons of the projects. Highlight previous experience with the City or other 
governmental en��es.  

5. Project Plan & Timeline. Please explain your firm’s overall approach toward the Project, 
including the scope of work, the coordina�on of ac�vi�es necessary to accomplish the 
Project, any assistance you can lend the City throughout the process. Please note the City 
welcomes innova�ons and alterna�ve approaches to the Project that would reduce cost and 
the �mely comple�on of the Project without sacrificing the quality of the Project. 
Please provide a detailed Project �meline that iden�fies key milestones in the process such 
as: 

a. Project kick-off and No�ce to Proceed 
b. Regular Contractor/City mee�ngs 
c. Project Substan�al Comple�on 

6. References. Provide at least two (2) client references for similar projects. 
7. Security Clearance and Confiden�ality Requirements. No employee, agent or subcontractor 

of the selected Consultant will be permited access to designated restricted areas prior to 
obtaining security clearance from the City. Security clearance requires passing a background 
check that may include fingerprin�ng. The City may, in its sole discre�on, refuse to allow an 
employee, agent or subcontractor access to Project site. The following are examples of 
possible reasons for security clearance denial: 

a. Felony convic�ons and some misdemeanor convic�ons;  
b. Connec�on with current criminal inves�ga�on or prosecu�on;  
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c. Outstanding warrants; 
d. Currently on parole or proba�on. 

8. Bonds & Insurance. The Contractor will provide all surety bonds and proof of insurance in its 
response to this RFQ. The Contractor will also maintain insurance at all �mes during the 
Project and for the stated periods a�er Substan�al Comple�on of the Project. 

RFQ PROCESS, AWARD, AND CONTRACT 
PROCESS 
A�er the submitals are opened, an Evalua�on Commitee (Commitee) will review and evaluate 
the Qualifica�on Statements for compliance with this RFQ. The Commitee will then submit its 
findings and rankings to the Council on or about April 22nd, 2024, which will be the ul�mate 
decision-making authority.  

Staff will nego�ate with the highest ranked respondent towards obtaining a reasonable and fair 
contract price for the respondent’s services. If unable to nego�ate a reasonable and fair 
contract price, staff may proceed to nego�ate with the next highest ranked respondent, and so 
on down the list as may be necessary, without the need to repeat the solicita�on process.  

AWARD & CONTRACT 
Once a sa�sfactory contract is nego�ated, staff shall forward its recommenda�on to the Council 
who will review the recommenda�on of staff and, at its op�on, award the contract at the 
nego�ated contract price to the successful consultant. The Council may, at its sole op�on and 
discre�on, reject the recommenda�on of the Evalua�on Commitee. If a contract is awarded 
and executed, the City will issue an official No�ce to Proceed to the Contractor on a specific 
date. 

SCORING CRITERIA 

Evalua�on Areas Points 
Possible Raw Score Weight Weighted 

Score 
RFQ Compliance 5  10%  
Firm Qualifica�ons 5  30%  
Relevant Experience 5  20%  
Project Plan & Timeline 5  20%  
References 5  10%  
Local Contractor 5  10%  
Total Points 30  100%  
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POINTS 
5.0 – Excellent 
4.0 – Good 
3.0 – Meets Minimum Expecta�ons 
2.0 – Unsa�sfactory 
1.0 – Poor 
0.0 – No Informa�on Provided 

COSTS 
A detailed cost es�mate and schedule of values for the Project must be submited in order for a 
Qualifica�on Statement to be deemed complete and acceptable. Cost es�mates must be 
emailed to Clearwater Financial at info@clearwaterfinancial.biz by 5:00 pm MDT on Friday, April 
5th, 2024.  Clearwater Financial will hold each cost es�mate for each respondent un�l a�er the 
RFQ process is complete and if a Contractor is selected. The cost es�mate and schedule of 
values will not be reviewed by staff, the Evalua�on Commitee, City Council, or the City’s 
consultants un�l a�er a selec�on is made. Cost es�mates and schedules of values will then be 
used in the nego�a�on process with the selected Contractor. 

DISCLOSURES 
The City reserves the right to accept or reject, in whole or in part, any or all Qualifica�on 
Statements received in response to this RFQ, and/or to waive any formality or technicality in 
any Qualifica�on Statement received in response to this RFQ. This RFQ is being made for 
informa�onal and planning purposes in order to determine the prac�cality and feasibility of 
mee�ng the goals of the proposed Project and shall not obligate or bind the City to accept any 
submited Qualifica�on Statements. This RFQ is not intended to be nor shall it be interpreted as 
an invita�on for bids, and the submission and/or acceptance of any Qualifica�on Statements 
shall not operate to create any property interest in favor of any respondents. Any final award or 
acceptance shall be con�ngent upon the successful price nego�a�on and execu�on of a 
contract. A final award must be approved by the Council. 
 
The City or its employees or representa�ves will give verbal answers to any inquiries regarding 
the meaning of any drawings, criteria, or specifica�ons or verbal instruc�ons previous to the 
award of this RFQ. Any verbal statement before award is non-binding and unauthorita�ve. 
 
Condi�ons Affec�ng the Work 
The condi�ons related to the Project and the Project site may pose occupa�onal hazards. The 
selected Contractor assumes all the risks and liabili�es associated with this type of work. 

Withdrawal of Proposals 
If a respondent wishes to withdraw their Qualifica�ons Statement, they must no�fy the City 
prior to the due date of this RFQ. 

Public Records 
All responses are subject to Idaho public records statutes and are subject to public records 
request.  
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EXHIBIT A: CONSTRUCTION CONTRACT 
 

CITY OF BUHL FIXED PRICE CONSTRUCTION CONTRACT 
TERMS AND CONDITIONS 

 
These Terms and Conditions are the Construction Contract. The Construction Contract shall be 
effective on the date the Construction Contract is executed by all parties. 
 

ARTICLE I. 
REPRESENTATIONS AND WARRANTIES OF THE CONTRACTOR 

 
In order to induce the City to execute the Contract and recognizing that the City is relying thereon, 
the Contractor, by executing the Construction Contract, makes the following express 
representations to the City: 

A. The Contractor is fully qualified to act as the Contractor for the Project and has, and shall 
maintain, any and all licenses, permits, or other authorizations necessary to act as the Contractor 
for, and to construct, the Project; 

B. The Contractor has become familiar with the Project site and the local conditions under 
which the Project is to be constructed and operated; 

C. The Contractor represents it has received, reviewed, compared, studied, and carefully 
examined all of the Contract Documents and has found them in all respects to be complete, 
accurate, adequate, consistent, coordinated, and sufficient for construction. Such review, 
comparison, study, and examination shall be a warranty that the Contract Documents are 
complete and the Project is buildable as described; 

D. The Contractor warrants that the Contract Time is a reasonable period for performing the 
work; 
  

ARTICLE II. 
INTENT AND INTERPRETATION 

 
A. The Contract Documents, as described herein, constitute the entire and exclusive 

agreements between the parties with reference to the Project, and said Contract Documents 
supersede any and all prior discussions, communications, representations, understandings, 
negotiations, or agreements; 

B. Anything that may be required, implied, or inferred by the Contract Documents, shall be 
provided by the Contractor for the Contract Price; 

C. The specification herein of any act, failure, refusal, omission, event, occurrence, or 
condition as constituting a material breach of the Contract Documents shall not imply that any 
other, non-specified act, failure, refusal, omission, event, occurrence, or condition shall be 
deemed not to constitute a material breach of the Contract Documents; 

D. The Contractor shall have a continuing duty to read, examine, review, compare, and 
contrast each of the Contract Documents, shop drawings, and other submittals and shall give 
written notice to the City of any conflict, ambiguity, error, or omission which the Contractor may 
find with respect to these documents before proceeding with the affected work.  

The express or implied approval by the City of any shop drawings or other submittals shall 
not relieve the Contractor of the continuing duties imposed hereby, nor shall any such approval be 
evidence of the Contractor’s compliance with the Contract Documents. The City may prepare 
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documents for the Project, including the plans and specifications for the Project, which are 
accurate, adequate, consistent, coordinated, and sufficient for construction. HOWEVER, THE CITY 
MAKES NO REPRESENTATION OR WARRANTY OF ANY NATURE WHATSOEVER TO THE 
CONTRACTOR CONCERNING SUCH DOCUMENTS.  

 
ARTICLE III. 

OWNERSHIP OF THE CONTRACT DOCUMENTS 
 

The Contract Documents, as well as any other documents furnished by the City, shall remain the 
property of the City. The Contractor shall have the right to keep one (1) copy of the Contract 
Documents upon completion of the Project; provided, however, that in no event shall the 
Contractor use, or permit to be used, any portion or all of such Contract Documents on other 
projects without the City’s prior written authorization. 
 

ARTICLE IV. 
CONTRACTOR’S PERFORMANCE 

 
The Contractor shall perform all of the work required, implied, or reasonably inferable from 
the Contract Documents including, but not limited to, the following: 

A. Construction of the Project; 
B. The furnishing of any required surety bonds and insurance; 
C. The provision or furnishing, and prompt payment therefor, of labor, supervision, 

services, materials, supplies, equipment, fixtures, appliances, facilities, tools, 
transportation, storage, power, fuel, heat, light, cooling, or other utilities required for 
construction and all necessary building permits and other permits required for the 
construction of the Project; 

D. The creation and submission to the City of detailed and comprehensive as-built 
drawings depicting all as-built construction, if required in the Project Form. Said as-built 
drawings shall be submitted to the City upon Final Completion of the Project, and 
receipt of same by the City shall be a condition precedent to final payment to the 
Contractor. 

 
ARTICLE VI. 

TIME FOR CONTRACTOR’S PERFORMANCE 
 

A. The Contractor shall commence the performance of the Work upon issuance of the 
Notice to Proceed and shall diligently continue its performance to and until Final Completion of the 
Project. The Contractor shall accomplish Substantial Completion of the Project on or before the 
date stated on the Project Form; 

B. The Contractor shall pay the City the sum of listed as Liquidated Damages for Late 
Completion on the Project Form per day for each and every calendar day of unexcused delay in 
achieving Substantial Completion beyond the time allowed herein for Substantial Completion. Any 
sums due and payable hereunder by the Contractor shall be payable, not as a penalty, but as 
liquidated damages representing an estimate of delay damages likely to be sustained by the City, 
estimated at the time of executing the Construction Contract. When the City reasonably believes 
that Substantial Completion will be inexcusably delayed, the City shall be entitled, but not 
required, to withhold from any amounts otherwise due the Contractor an amount then believed by 
the City to be adequate to recover liquidated damages applicable to such delays. If and when the 
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Contractor overcomes the delay in achieving Substantial Completion, or any part thereof, for which 
the City has withheld payment, the City shall promptly release to the Contractor those funds 
withheld, but no longer applicable, as liquidated damages; 

C. The term “Substantial Completion,” as used herein, shall mean that point at which, as 
certified in writing, the City has received a Certificate of Occupancy (if applicable), and the Project 
is at a level of completion in strict compliance with the Contract Documents such that the City or 
its designee can enjoy beneficial use or occupancy and can use or operate it in all respects for its 
intended purpose. Partial use or occupancy of the Project shall not result in the Project being 
deemed substantially complete, and such partial use or occupancy shall not be evidence of 
Substantial Completion; 

D. Contractor shall achieve Final Completion of the Project on or before the dated stated on 
the Project Form; 

E. The Contractor shall pay the City the sum listed as Liquidated Damages for Late 
Completion on the Project Form per day for each and every calendar day of unexcused delay in 
achieving Final Completion beyond the date set forth herein for Final Completion of the Work. Any 
sums due and payable hereunder by the Contractor shall be payable, not as a penalty, but as 
liquidated damages representing an estimate of delay damages likely to be sustained by the City, 
estimated at or before the time of executing the Construction Contract. When the City reasonably 
believes that Final Completion will be inexcusably delayed, the City shall be entitled, but not 
required, to withhold from any amounts otherwise due the Contractor an amount then believed by 
the City to be adequate to recover liquidated damages applicable to such delays. If and when the 
Contractor overcomes the delay in achieving Final Completion, or any part thereof, for which the 
City has withheld payment, the City shall promptly release to the Contractor those funds withheld, 
but no longer applicable, as liquidated damages; 

F. All limitations of time set forth herein are material and are of the essence of the Contract 
Documents. 
 

ARTICLE VII. 
FIXED PRICE AND CONTRACT PAYMENTS 

 
A. The City shall pay, and the Contractor shall accept, as full and complete payment for the 

Contractor’s timely performance of its obligations hereunder the fixed price stated on the Project 
Form. The price set forth in this paragraph shall constitute the Contract Price, which shall not be 
modified except by Change Order as provided in the Contract Documents. All requests by the 
Contractor for an increase in the Contract Price must be submitted in writing under Article XIII; 

B. Within ten (10) calendar days of the effective date hereof, the Contractor shall prepare 
and present to the City the Contractor’s Schedule of Values apportioning the Contract Price among 
the different elements of the Project for purposes of periodic and final payment. The Contractor’s 
Schedule of Values shall be presented in whatever format, with such detail, and backed up with 
whatever supporting information the City requests. The Contractor shall not imbalance its 
Schedule of Values nor artificially inflate any element thereof. The violation of this provision by the 
Contractor shall constitute a material breach of the Contract Documents. The Contractor’s 
Schedule of Values will be utilized for the Contractor’s Payment Requests but shall only be so 
utilized after it has been acknowledged in writing by the City; 

C. The City shall pay the Contract Price to the Contractor in accordance with the 
procedures set forth in this paragraph. 

1. On or before the 1st day of each month after commencement of performance, 
but no more frequently than once monthly, the Contractor may submit a Payment Request. 
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Said Payment Request shall be in such format and include whatever supporting information 
as may be required by the City. Therein, the Contractor may request payment for ninety-five 
percent (95%) of that part of the Contract Price allocated on the Schedule of Values to 
Contract requirements to the date of the Payment Request properly provided, labor, 
materials, and equipment properly incorporated in the Project, and materials or equipment 
necessary for the Project and properly stored at the Project site (or elsewhere if off-site 
storage is approved in writing by the City), less the total amount of previous payments 
received from the City. Any payment on account of stored materials or equipment will be 
subject to the Contractor providing written proof that the City has title to such materials or 
equipment and that they are fully insured against loss or damage. 

2. Each such Payment Request shall be signed by the Contractor and shall 
constitute the Contractor’s representation that the quantity of work has reached the level 
for which payment is requested, that the work has been properly installed or performed in 
strict compliance with the Contract, and that the Contractor knows of no reason why 
payment should not be made as requested. 

3. The City shall review the Payment Request and may also review the work at the 
Project site or elsewhere to determine whether the quantity and quality of the work is as 
represented in the Payment Request and is as required by the Contract Documents. The 
City shall approve in writing the amount which is properly owing to the Contractor. 

4. The City shall make payment to the Contractor within thirty (30) days following the 
written approval of each Payment Request, provided that as a condition precedent to 
payment, the Contractor has attested that it has paid all taxes, excises, and license fees 
due to the State of Idaho and its taxing units as required by Idaho Code, Title 63, Chapter 15; 
and provided further that the Contractor, in consideration of securing the business of 
erecting or constructing public works in this state, recognizing that the business in which he 
is engaged is of a transitory character, and that in the pursuit thereof, his property used 
therein may be without the state when taxes, excises, or license fees to which he is liable 
become payable, agrees: 

a. To pay promptly when due all taxes (other than on real property), excises 
and license fees due to the state, its subdivisions, and municipal and quasi-
municipal corporations therein, accrued or accruing during the term of this 
contract, whether or not the same shall be payable at the end of such term; 

b. That if the said taxes, excises, and licenses fees are not payable at the end 
of said term, but liability for the payment thereof exists, even though the same 
constitute liens upon his property, to secure the same to the satisfaction of the 
respective officers charged with the collection thereof; and 

c. That, in the event of his default in the payment or securing or of such 
taxes, excises, and license fees, to consent that the department, officer, board, or 
taxing unit entering into this contract may withhold for any payment due him 
hereunder the estimated amount of such accrued and accruing taxes, excises, and 
license fees for the benefit of all taxing units to which said contractor is liable. The 
amount of each such payment shall be the amount approved for payment by the 
City less such amounts, if any, otherwise owing by the Contractor to the City or 
which the City shall have the right to withhold as authorized by the Contract 
Documents. 
5. The City’s approval of the Contractor’s Payment Requests shall not preclude the 

City from the exercise of any of its rights as set forth in Section VII.F hereinbelow. 
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6. The submission by the Contractor of a Payment Request constitutes an 
affirmative representation and warranty that all work for which the City has previously paid 
is free and clear of any lien, claim, or other encumbrance of any person whatsoever. As a 
condition precedent to payment, the Contractor shall, if required by the City, also furnish to 
the City properly executed waivers of lien, in a form acceptable to the City, from all 
subcontractors, materialmen, suppliers or others having lien rights, wherein said 
subcontractors, materialmen, suppliers or others having lien rights shall acknowledge 
receipt of all sums due pursuant to all prior Payment Requests and waive and relinquish any 
liens, lien rights, or other claims relating to the Project site. 

7. The Contractor warrants and represents that, upon payment of the Payment 
Request submitted, title to all work included in such payment shall be vested in the City. 
D. When payment is received from the City, the Contractor shall immediately pay all 

subcontractors, materialmen, laborer and suppliers the amounts they are due for the work covered 
by such payment. In the event the City becomes informed that the Contractor has not paid a 
subcontractor, materialman, laborer, or supplier as provided herein, the City shall have the right, 
but not the duty, to issue future checks and payment to the Contractor of amounts otherwise due 
hereunder naming the Contractor and any such subcontractor, materialman, laborer, or supplier as 
joint payees. Such joint check procedure, if employed by the City, shall create no rights in favor of 
any person or entity beyond the right of the named payees to payment of the check and shall not be 
deemed to commit the City to repeat the procedure in the future; 

E. Neither payment to the Contractor, utilization of the Project for any purpose by the City, 
nor any other act or omission by the City shall be interpreted or construed as an acceptance of any 
work of the Contractor not strictly in compliance with the Contract Documents; 

F. The City shall have the right to refuse to make payment and, if necessary, may demand 
the return of a portion or all of the amount previously paid to the Contractor due to: 

1. The quality of a portion, or all, of the Contractor’s work not being in accordance 
with the requirements of this Contract; 
2. The quantity of the Contractor’s work not being as represented in the Contractor’s 
Payment Request, or otherwise; 
3. The Contractor’s rate of progress being such that, in the City’s opinion, 
Substantial or Final Completion, or both, may be inexcusably delayed; 
4. The Contractor’s failure to use Contract funds, previously paid the Contractor by 
the City, to pay Contractor’s Project-related obligations including, but not limited to, 
subcontractors, laborers, and material and equipment suppliers; 
5. Claims made, or likely to be made, against the City or its property; 
6. Loss caused by the Contractor; 
7. The Contractor’s failure or refusal to perform any of its obligations to the City; 
8. Failure of the Contractor to pay taxes as required by Idaho Code, Title 63, Chapter 
15; 
9. Contractor’s failure to properly inventory and/or store materials on site. In the 
event that the City makes written demand upon the Contractor for amounts 
previously paid by the City as contemplated in this paragraph, the Contractor shall 
promptly comply with such demand; 

G. If within thirty (30) days from the date payment to the Contractor is due, the City, without 
cause or basis hereunder, fails to pay the Contractor any amounts then due and payable to the 
Contractor, the Contractor shall have the right to cease work until receipt of proper payment after 
first providing ten (10) days written notice of its intent to cease work to the City. Any payment not 
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made within thirty (30) days after the date due shall bear interest at the rate computed by the State 
Treasurer in compliance with Section 28-22-104, Idaho Code; 

H. When Substantial Completion has been achieved, the Contractor shall notify the City in 
writing and shall furnish to the City a listing of those matters yet to be finished. The City will 
thereupon conduct an inspection to confirm that the work is in fact substantially complete. Upon 
its confirmation that the Contractor’s work is substantially complete, the City will so notify the City 
and Contractor in writing and will therein set forth the date of Substantial Completion. If the City 
through its inspection, fails to find that the Contractor’s work is substantially complete, and is 
required to repeat all, or any portion, of its Substantial Completion inspection, the Contractor shall 
bear the cost of such repeat inspection(s) which cost may be deducted by the City from any 
payment then or thereafter due to the Contractor. Guarantees and equipment warranties required 
by this Contract shall commence on the date of Substantial Completion. Upon completion of 
equipment testing, City training, delivery and approval of O&M manuals, project punch list 
completion, and project acceptance by the City, the City shall pay the Contractor an amount 
sufficient to increase total payments to the Contractor to one hundred percent (100%) of the 
Contract Price less any amounts attributable to liquidated damages, together with the reasonable 
costs as determined by the City for completing all incomplete work, correcting and bringing into 
conformance all defective and nonconforming work, and handling any outstanding or threatened 
claims; 

I. When the Project is finally complete and the Contractor is ready for a final inspection, it 
shall notify the City thereof in writing. Thereupon, the City will perform a final inspection of the 
Project. If the City confirms that the Project is complete in full accordance with this Contract and 
that the Contractor has performed all of its obligations to the City hereunder, the City will furnish a 
final Approval for Payment to the City certifying to the City that the Project is complete and the 
Contractor is entitled to the remainder of the unpaid Contract Price, less any amount withheld 
pursuant to this Contract. If the City is unable to issue its final Approval for Payment and is required 
to repeat its final inspection of the Project, the Contractor shall bear the cost of such repeat 
inspection(s), which costs may be deducted by the City from the Contractor’s final payment; 

J. Prior to being entitled to receive final payment, and as a condition precedent thereto, the 
Contractor shall furnish the City, in the form and manner, if any, required by City with: 

1. An affidavit that all of the Contractor’s obligations to subcontractors, laborers, 
equipment or material suppliers, or other third parties in connection with the 
Project, have been paid or otherwise satisfied; 
2. If required by the City, separate releases of lien or lien waivers from each 
subcontractor, lower-tier subcontractor, laborer, supplier, or other person or entity 
who has or might have a claim against the City or the City’s property; 
3. If applicable, consent(s) of Surety to final payment; 
4. All product warranties, operating manuals, instruction manuals, and other record 
documents, drawings, and things customarily required of the Contractor, or 
expressly required herein, as a part of or prior to Project closeout; 

K. The City shall, subject to its rights set forth in Sections VII.F and VII.K above, make final 
payment of all sums due the Contractor within ten (10) days of the City execution of a final Approval 
for Payment. 
 

ARTICLE VIII. 
INFORMATION AND MATERIAL SUPPLIED BY THE CITY 
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A. The City shall furnish to the Contractor, prior to the execution of the Construction 
Contract, any and all written and tangible material in its possession concerning conditions below 
ground at the site of the Project. Such written and tangible material is furnished to the Contractor 
only in order to make complete disclosure of such material as being in the possession of the City 
and for no other purpose. By furnishing such material, the City does not represent, warrant, or 
guarantee its accuracy either in whole, in part, implicitly or explicitly, or at all, and shall have no 
liability therefor. The City shall also furnish, if appropriate, the legal description of the Project site 
and any required survey; 

B. The City shall obtain all required authorizations, approvals, easements, and the like, 
excluding the building permit and other permits or fees required of the Contractor by the Contract 
Documents, or permits and fees customarily the responsibility of the Contractor; 
 

ARTICLE IX. 
CEASE AND DESIST ORDER 

 
In the event the Contractor fails or refuses to perform the Work as required herein, the City 

may instruct the Contractor to cease and desist from performing further work in whole or in part. 
Upon receipt of such instruction, the Contractor shall immediately cease and desist as instructed 
by the City and shall not proceed further until the cause for the City’s instructions has been 
corrected, no longer exists, or the City instructs that the Work may resume. In the event the City 
issues such instructions to cease and desist, and in the further event that the Contractor fails and 
refuses within seven (7) days of receipt of same to provide adequate assurance to the City that the 
cause of such instructions will be eliminated or corrected, then the City shall have the right, but not 
the obligation, to carry out the Work with its own forces or with the forces of another contractor, and 
the Contractor shall be fully responsible and liable for the costs of performing such work by the 
City. The rights set forth herein are in addition to, and without prejudice to, any other rights or 
remedies the City may have against the Contractor. 
 

ARTICLE X. 
DUTIES, OBLIGATIONS, AND RESPONSIBILITIES OF THE CONTRACTOR 

 
In addition to any and all other duties, obligations, and responsibilities of the Contractor set 

forth in the Contract Documents, the Contractor shall have and perform the following duties, 
obligations, and responsibilities to the City: 

A. Contract Documents and site conditions: 
1. The Contractor’s continuing duties include, but are not limited to, those set forth 
in Section III.G and are by reference hereby incorporated in this Section X.A. The 
Contractor shall not perform work without adequate plans and specifications or, as 
appropriate, approved shop drawings or other submittals. If the Contractor 
performs work knowing or believing it involves an error, inconsistency, or omission in 
the Contract Documents without first providing written notice to the City, the 
Contractor shall be responsible for such work and pay the cost of correcting same. 
2. The Contractor shall take field measurements and verify field conditions and shall 
carefully compare such field measurements and conditions and other information 
known to the Contractor with the Contract Documents before commencing the 
work. Errors, inconsistencies, or omissions discovered shall be reported to the City 
and the City’s Representative immediately. Such examination, review, and 
comparison shall be a warranty that the Contract Documents are complete and the 
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Project is buildable as described except as reported. Reported errors, 
inconsistencies, or omissions shall constitute a claim pursuant to Article XIII hereof 
where appropriate. 

B. All work shall strictly conform to the requirements of the Contract Documents; 
C. The work shall be strictly supervised, the Contractor bearing full responsibility for any 

and all acts or omissions of those engaged in the work on behalf of the Contractor; 
D. The Contractor hereby warrants that all labor furnished shall be competent to perform 

the tasks undertaken, that the product of such labor shall yield only first-class results, that all 
materials and equipment provided shall be new and of high quality, that the finished work will be 
complete, of high quality, without defects, and that all work strictly complies with the requirements 
of the Contract Documents. Any work not strictly complying with the requirements of this Section 
shall constitute a breach of the Contractor’s warranty; 

E. The Contractor shall secure the building permit and other permits and governmental 
approvals and inspections necessary for proper execution and completion of the work. The City 
shall either pay direct or reimburse the Contractor for the actual fees with no markup for overhead 
or profit. The Contractor shall comply with and give notices required by laws, ordinances, rules, 
regulations, and lawful orders of public authorities bearing on performance of the Work; 

F. The Contractor shall employ and maintain at the Project site only competent supervisory 
personnel. Key supervisory personnel assigned by the Contractor to this Project are as listed in the 
Project Form. So long as those individuals remain actively employed or retained by the Contractor, 
they shall perform the functions indicated next to their names unless the City agrees to the contrary 
in writing. In the event one or more individuals not listed above subsequently assumes one or more 
of those functions listed above, the Contractor shall be bound by the provisions of this Section X.F 
as though such individuals had been listed above; 

G. The Contractor, within fifteen (15) days of commencing the work, shall provide to the City 
and comply with, the Contractor’s schedule for completing the work within the time provided by the 
Contract Documents. Such schedule shall be in a form acceptable to the City. The Contractor’s 
schedule shall be updated to reflect conditions encountered from time to time as required by the 
City and shall apply to the total Project. A Contractor’s revisions to the schedule shall not 
constitute a waiver of the requirement to complete the Project in the time allowed by the Contract 
Documents, unless additional time for performance has been allowed pursuant to Article XIII 
hereof. Each such revision shall be furnished to the City. Strict compliance with the requirements of 
this Section X.G shall be a condition precedent to the payment to the Contractor, and failure by the 
Contractor to strictly comply with said requirements shall constitute a material breach of the 
Construction Contract; 

H. The Contractor shall keep an updated copy of the Contract Documents at the site. 
Additionally, the Contractor shall keep a copy of approved shop drawings and other submittals. All 
of these items shall be available to the City at all regular business hours. Upon Final Completion of 
the work, all of these items shall be finally updated and provided to the City and shall become the 
property of the City; 

I. Shop drawings and other submittals from the Contractor do not constitute a part of the 
Contract Documents. The Contractor shall not do any work requiring shop drawings or other 
submittals unless such shall have been approved in writing by the City. All work requiring approved 
shop drawings or other submittals shall be done in strict compliance with such approved 
documents. However, approval by the City shall not be evidence that work installed pursuant 
thereto conforms with the requirements of the Contract Documents. The City shall have no duty to 
review partial submittals or incomplete submittals. The Contractor shall maintain a submittal log 
which shall include, at a minimum, the date of each submittal, the date of any resubmittal, the date 
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of any approval or rejection, and the reason for any approval or rejection. The Contractor shall have 
the duty to carefully review, inspect, and examine any and all submittals before submission of 
same to the City; 

J. The Contractor shall maintain the Project site in a reasonably clean condition during 
performance of the work. Upon Final Completion, the Contractor shall thoroughly clean the Project 
site of all debris, trash, and excess materials or equipment; 

K. At all times relevant to the Construction Contract, the Contractor shall permit the City 
and its representatives to enter upon the Project site and to review or inspect the work without 
formality or other procedure; 

L. Contractor’s Safety Obligations: 
1. Contractor shall be solely responsible for assuring that all of the work, whether 
performed by Contractor or by any subcontractor, on the construction sites are 
performed with due regard to the safety of persons and property; 
2. All work shall be performed in strict accordance with all applicable municipal, 
state, and other governmental codes governing the particular trade. In addition, all 
work shall be performed in accordance with applicable safe practices outlined in 
current editions of the National Electrical Code. 
3. Contractor shall be responsible for compliance by all subcontractors with all 
safety procedures required by this Contract; 
4. Contractor shall, before commencement of the work at the construction site, 
meet with the City and submit a safety program to the City that outlines how it will 
meet its safety obligations, and that addresses the following: the construction site 
layout (including access and haul roads, areas designated for material storage and 
development of equipment, placement of temporary structures, vehicle parking 
spaces, locations of underground and overhead utility lines, and any other unusual 
hazards); housekeeping (including cleanup and disposal of debris, storage of 
materials, and the elimination of potential cause of tripping and falling); fire safety 
(including safe procedures for handling, storage, and disposal of flammable or 
explosive substances and welding and cutting operations); personal protective 
equipment (including the determination of areas and operations where such 
equipment will be required); barricades (including locations and types of the same); 
compressed gas cylinders to be used (including procedures for safe storage, 
handling, and use); radiation and unusual hazards (including procedures for the 
avoidance of exposure to the same); rigging equipment to be used (including the 
types to be used and the methods to be established by the Contractor for the safe 
operation of the same); excavation, if applicable, (including Contractor’s 
procedures for barricading and shoring adjacent to existing structures); electrical 
safety (including the procedures for locking out and grounding the equipment); 
special equipment (including procedures necessary for the safe operation of the 
same); inspection programs (including all operations which may require special 
consideration by the Contractor); protection of City’s personnel (including 
procedures required for any operations to be conducted by Contractor or any 
subcontractors in areas adjacent to those occupied by City’s employees); first-aid 
facilities (including familiarization of Contractor with facilities available to its 
employees); sanitation (including information as to the location of facilities 
available at the job site); and the protection of property adjoining that of the City; 
5. Contractor shall periodically conduct safety inspections of the Project 
construction site; 
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6. Contractor shall maintain accurate records of all accidents resulting in death, 
traumatic injury, occupational disease, or damage to any property, whether or not 
that of the City, and shall promptly report any of the same to the City; 
7. Without limiting the generality of the foregoing, Contractor specifically warrants 
that all equipment and material delivered by the Contractor, its subcontractors, or 
the servants, agents, or employees of any of them to the site and/or all work 
performed by Contractor, its subcontractors, or the servants, agents, or employees 
of any of them on the City’s premises shall comply with all requirements of the 
Occupational Safety and Health Act of 1970, as the same may be amended from 
time to time, and including all regulations adopted pursuant to that Act; 
8. The presence of City personnel at the Project site (whether as on-site 
representatives or otherwise), and the performance of City’s duties, do not make 
any of them or their representatives or personnel in any way responsible for those 
duties that belong to the Contractor(s) or other entities, and do not relieve the 
Contractor or any other entities of their obligations, duties, and responsibilities, 
including, but not limited to, any health or safety precautions required by such 
construction work. The City’s personnel have no authority to exercise any control 
over any Contractor or other entities or their employees in connection with their 
work or any health or safety precautions and have no duty for inspecting, noting, 
observing, correcting, or reporting on health or safety deficiencies of the Contractor 
or other entities or any other persons at the site except their own personnel. The 
presence of the City’s personnel at a construction site is for the purpose of providing 
to City a greater degree of confidence that the completed Work will conform to the 
Contract Documents and that the integrity of the design concept as reflected in the 
Contract Documents has been implemented and preserved by the Contractor. For 
this Section X.L only, “construction site(s)” include places of manufacture for 
materials incorporated into the Work, and “Contractor” includes manufacturers of 
materials incorporated into the Work; 
9. Contractor will adequately protect work performed from damage, will protect 
City’s property from injury or loss, and will take all necessary precautions during the 
progress of the work to protect all persons and property of other from injury or 
damage. Contractor will assume full responsibility for all its tools and equipment 
and all materials to be used in connection with the completion of the Project; 
10. In performing the work, Contractor and each of its subcontractors shall exercise 
the highest degree of care to prevent accidents and injuries to persons (including 
employees) and damage or loss of property in, on, or about the Project site and shall 
promptly comply with any reasonable direction of the City for the prevention and 
elimination of safety hazards; 
11. Contractor shall use proper barricading, ropes, warning signs, and other such 
devices wherever excavating, performing overhead work, hoisting, opening pits or 
trenches, or the like is in progress. Roads and highways closed to traffic shall be 
protected by effective barricades on which shall be placed appropriate warning and 
detour signs. All barricades and obstructions shall be illuminated at night and when 
dark, and all lights shall be kept on from sunset to sunrise. Contractor will also keep 
all aisles and roadways clear, and at no time obstruct passageways to existing 
emergency equipment such as showers, eye-wash fountains, fire blankets, hoses, 
alarm boxes, extinguishers, shut-off valves, and switches, etc.; 
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12. Contractor is expected to supply fire extinguishers, blankets, and other fire-
fighting equipment in or near the Project area; 
13. Contractor shall be responsible for any damage or injury to any person or 
property resulting from Contractor’s and/or its subcontractors’ failure to maintain 
adequate safeguards against the occurrence of accidents, injuries, or damages at 
the site of the Project; 
14. Contractor shall take all precautions necessary and shall be responsible for the 
safety of the work and shall maintain all lights, guards, signs, temporary passages, 
or other protection necessary for that purpose. All work shall be done at the 
Contractor’s risk, including work performed by subcontractors. If any loss or 
damage shall result from fire or from other cause, Contractor shall promptly repair 
and replace such loss or damage to the satisfaction of the City, free from all 
expense to City. 
15. Contractor shall be solely responsible at all times for the safety of the general 
public and for the protection of persons who may, for any reason, enter within the 
limits of its Project and construction sites. 
16. The specific safety requirements listed herein are minimum standards. By listing 
these requirements, City does warrant that meeting these minimum standards will 
fulfill Contractor’s responsibility to assure that all work is performed with due regard 
for safety. These specific requirements do not limit Contractor’s obligation to 
perform the work in a manner that safeguards persons and property. Likewise, these 
specific requirements do not limit Contractor’s responsibility for assuring that all 
subcontractors perform their work with due regard for safety of persons and 
property. 

M. Contractor shall comply with the quality control program for the Project, if any, designed 
by the City and such a part of the Construction Contract; 

N. Contractor shall submit a safety program to the City and shall thereafter faithfully adhere 
to its terms.  

 
O. Pursuant to Idaho Code § 44-1002, Contractor shall employ ninety-five percent (95%) 

bona fide Idaho residents as employees on the Work; provided, however, if fifty (50) or less persons 
are employed Contractor may employ ten percent (10%) nonresidents; provided, further, in all 
cases Contractor must give preference to the employment of bona fide Idaho residents in the 
performance of the Work. 

 
ARTICLE XI. 
INDEMNITY 

 
To the fullest extent permitted by law the Contractor shall secure, defend, protect, hold 

harmless, and indemnify the City and the City’s Related Parties from and against any and all 
liability, loss, claims, demands, suits, costs, fees and expenses (including actual fees and expenses 
of attorneys, expert witnesses, and other consultants), by whomsoever brought or alleged, and 
regardless of the legal theories upon which premised, including, but not limited to, those actually or 
allegedly arising out of bodily injury to, or sickness or death of, any person, or property damage or 
destruction (including loss of use), which may be imposed upon, incurred by or asserted against 
the City or the City’s Related Parties allegedly or actually arising out of or resulting from the 
Contractor’s services, including without limitation any breach of contract or negligent act or 
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omission (i) of the Contractor; or (ii) of the Contractor’s subcontractors or suppliers, or (iii) of the 
agents, employees or servants of the Contractor or its subcontractors or suppliers.  

In the event the City is alleged to be liable on account of alleged acts or omissions, or both, 
of the Contractor or anyone for whose acts the Contractor may be liable, the Contractor shall 
defend such allegations through counsel chosen by the City and the Contractor shall bear all cost, 
fees, and expenses of such defense, including, but not limited to, all attorney fees and expenses, 
court costs, and expert witness fees and expenses.  

In claims against any person or entity indemnified under this Article by an employee of the 
Contractor, a subcontractor, anyone directly or indirectly employed by them, or anyone for whose 
acts they may be liable, the indemnification obligation under this Article shall not be limited by a 
limitation on amount or type of damages, compensation, or benefits payable by or for the 
Contractor or a subcontractor under workers’ or workmen’s compensation acts, disability benefit 
acts, or other employee benefit acts.  
 

ARTICLE XIII.  
CLAIMS BY THE CONTRACTOR 

 
Claims by the Contractor against the City are subject to the following terms and conditions:  
A. All Contractor claims against the City, except previously concealed and unknown site 

conditions which are materially at variance from those typically and ordinarily encountered in the 
general geographic location of the Project, shall be initiated by a written claim submitted to the City. 
Such claim shall be received by the City no later than seven (7) calendar days after the event or the 
first appearance of the circumstances causing the claim, whichever occurred sooner, and same 
shall set forth in detail all facts, circumstances, and supporting documentation;  

B. In the event the Contractor discovers previously concealed and unknown site conditions 
which are materially at variance from those typically and ordinarily encountered in the general 
geographical location of the Project, the Contractor shall: 1. provide the City written notice of such 
condition, by facsimile transmission or hand delivery, within 24 hours after the first appearance to 
the Contractor of such condition; 2. give the City an opportunity to observe such condition prior to 
disturbing it; 3. file a written claim with all available facts, circumstances, and supporting 
documentation with the City within seven (7) calendar days after the first appearance to the 
Contractor of such condition, unless such period is otherwise extended by the City in writing; and 4. 
provide all additional facts, circumstances, and supporting documentation for such claim to the 
City soon as it is available with the exercise of due diligence;  

C. In the event the Contractor seeks to make a claim against the City, as a condition 
precedent to any liability of the City therefor, the Contractor shall strictly comply with the 
requirements of this Article, and such claim shall be made by the Contractor before proceeding to 
execute any additional or changed work. Failure of the condition precedent to occur shall 
constitute a waiver by the Contractor of any such claim;  

D. The Contractor and the City shall continue their performance hereunder regardless of the 
existence of any claims submitted by the Contractor;  

E. In connection with any claim by the Contractor against the City for compensation in 
excess of the Contract Price, any liability of the City for the Contractor’s cost shall be strictly limited 
to direct cost incurred by the Contractor as described in Article XV, Section B.2 and shall in no event 
other than as described in Article XV, Section B.2 include indirect cost or consequential damages of 
the Contractor. The City shall not be liable to the Contractor for claims of third parties including 
subcontractors, unless and until liability of the Contractor has been established therefor in a court 
of competent jurisdiction;  
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F. In the event the Contractor should be delayed in performing any task which at the time of 
the delay is then critical or which during the delay becomes critical to the extent attributable to any 
act or omission by the City or someone acting in the City’s behalf, or by City authorized Change 
Orders, unusually bad weather not reasonably anticipatable, fire or other Acts of God, the date for 
achieving Substantial Completion, or, as applicable, Final Completion, shall be appropriately 
adjusted by the City upon the written claim of the Contractor to the City as the Contractor’s sole 
remedy. A task is critical within the meaning of this Section XIII.F if, and only if, said task is on the 
critical path of the Project schedule so that a delay in performing such task will delay the ultimate 
completion of the Project.  

An extension to the Contract Time will be the Contractor’s sole remedy whether or not such 
delays are foreseeable, unless a delay is caused by acts of the City constituting active interference 
with Contractor’s performance of the work, and only to the extent such acts continue after the 
Contractor furnishes the City with written notice of such interference. In no event shall the 
Contractor be entitled to compensation or recovery of any indirect damages in connection with any 
delay, including, without limitation, consequential damages, lost opportunity costs, impact 
damages, or other similar remuneration. The City’s exercise of any of its rights or remedies under 
the Contract Documents including, without limitation, ordering changes in the work, direct 
suspension, rescheduling, or correction of the work and, regardless of the extent or frequency of 
the City’s exercise of such remedies, shall not be construed as active interference with the 
Contractor’s performance of the work.  

G. If the Contractor submits a schedule or progress report indicating, or otherwise 
expressing an intention to achieve completion of the work prior to any completion date required by 
the Contract Documents or expiration of the Contract Time, no liability of the City to the Contractor 
for any failure of the Contractor to so complete the work shall be created or implied.  
 

ARTICLE XIV.  
SUBCONTRACTORS 

 
Upon execution of the Construction Contract, the Contractor shall identify to the City, in 

writing, those parties intended as subcontractors on the Project. Submission of Exhibit A of the 
Contractor’s Bid shall satisfy this requirement. The City shall, in writing, state any objections the 
City may have to one or more of such subcontractors. The Contractor shall not enter into a 
subcontract with an intended subcontractor with reference to whom the City objects. All 
subcontracts shall afford the Contractor rights against the subcontractor which correspond to 
those rights afforded to the City against the Contractor herein, including those rights of 
Construction Contract termination as set forth hereinbelow.  

 
ARTICLE XV. 

CHANGE ORDERS 
 
One or more changes to the work within the general scope of the Construction Contract 

may be ordered by Change Order. With respect to all change order requests involving credit to the 
City or additional compensation to the Contractor, the Contractor shall (a) obtain from 
subcontractors and suppliers the best possible price quotations; (b) review such quotations to 
ascertain whether they are reasonable; (c) prepare an itemized accounting together with 
appropriate supporting data, including reasonable expenditures by, and savings to, those 
performing the scope of the Work involved in the proposed change; and (d) provide a reasonable 
price quotation to the City. The Contractor shall proceed with any such changes and same shall be 
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accomplished in strict accordance with the Contract Documents and the following terms and 
conditions: 

A. Change Order shall mean a written order to the Contractor executed by the City after 
execution of the Construction Contract, directing a change in the work and may include a change in 
the Contract Price or the time for the Contractor’s performance, or any combination thereof;  

B. Any change in the Contract Price resulting from a Change Order shall be determined as 
follows:  

1. By mutual agreement between the City and the Contractor as evidenced 
by the change in the Contract Price being set forth in the Change Order executed by 
both parties; or  

2. If no mutual agreement occurs between the City and Contractor, the 
change in the Contract Price, if any, shall be derived by determining the reasonable 
costs incurred or savings achieved, resulting from revisions in the work as 
computed by one of the following methods chosen at the discretion of the City:  

a. A lump sum utilizing the most recent Means Cost Guide, as 
adjusted for Boise, Idaho, properly itemized and supported by sufficient 
substantiating data to permit evaluation;  

b. Labor and materials costs stated in the Escrowed Bid Documents 
attached as Exhibit A hereto, if Escrowed Bid Documents are required in the 
Project Form. Provided, however, the Contractor may add five percent (5%) 
(as a total for the Contractor, subcontractors, suppliers, consultants and 
agents) for all overhead and other indirect costs, and five percent (5%) (as a 
total for the Contractor, subcontractors, suppliers, consultants and agents) 
as profit, to be allocated by the Contractor among the Contractor, its 
subcontractors, suppliers, consultants and agents, as the Contractor may 
determine.  

c. Labor at the actual wage paid the employee, if any, plus the actual 
cost of materials, if any. Provided, however, the Contractor may add five 
percent (5%) (as a total for the Contractor, subcontractors, suppliers, 
consultants and agents) for all overhead and other indirect costs, and five 
percent (5%) (as a total for the Contractor, subcontractors, suppliers, 
consultants and agents) as profit, to be allocated by the Contractor among 
the Contractor, its subcontractors, suppliers, consultants and agents, as the 
Contractor may determine.  

d. Any such costs or savings shall be documented in the format and 
with such content and detail as the City requires. In no event shall the 
Change Order include consequential damages.  

C. The execution of a Change Order by the Contractor shall constitute conclusive evidence 
of the Contractor’s agreement to the ordered changes in the work, the Construction Contract as 
thus amended, the Contract Price, and the time for performance by the Contractor. The Contractor, 
by executing the Change Order, waives and forever releases any claim against the City for additional 
time or compensation for matters relating to or arising out of or resulting from the work included 
within or affected by the executed Change Order;  

D. The Contractor shall notify and obtain the consent and approval of the Contractor’s 
Surety with reference to all Change Orders. The Contractor’s execution of the Change Order shall 
constitute the Contractor’s warranty to the City that the Surety has been notified of, and consents 
to, such Change Order and the Surety shall be conclusively deemed to have been notified of such 
Change Order and to have expressly consented thereto.  
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ARTICLE XVI.  

DISCOVERING AND CORRECTING DEFECTIVE OR INCOMPLETE WORK 
 
A. In the event that the Contractor covers, conceals, or obscures its work performed in 

violation of the Contract Documents or in violation of a directive from the City such work shall be 
uncovered and displayed for the City’s, inspection upon request and shall be reworked at no cost in 
time or money to the City;  

B. If any of the work is covered, concealed, or obscured in a manner not covered by Section 
XVI.A above, it shall if directed by the City be uncovered and displayed for the City’s inspection. If 
the uncovered work conforms strictly with the Contract Documents, the costs incurred by the 
Contractor to uncover and subsequently replace such work shall be borne by the City. Otherwise, 
such costs shall be borne by the Contractor;  

C. The Contractor shall, at no cost in time or money to the City, correct work rejected by the 
City as defective or failing to conform to the Contract Documents. Additionally, the Contractor shall 
reimburse the City for all testing, inspections and other expenses incurred as a result thereof;  

D. In addition to its warranty obligations set forth elsewhere herein, the Contractor shall be 
specifically obligated to correct any and all defective or nonconforming work for a period of twelve 
(12) months following Final Completion upon written direction from the City. The Contractor shall 
schedule, coordinate and participate walk-through inspection of the Work three (3) months prior to 
the expiration of the one-year correction period, and shall notify the City and any necessary 
subcontractors and suppliers of the date of, and request their participation in, the walkthrough 
inspection. The purpose of the walk-through inspection will be to determine if there are defects or 
failures, which require correction. The warranties and guarantees set forth in this Article shall be in 
addition to all other warranties, express, implied or statutory, and shall survive the City’s payment, 
acceptance, inspection of or failure to inspect the Work and review of the Construction 
Documents;  

E. The City may, but shall in no event be required to, choose to accept defective or 
nonconforming work. In such event, the Contract Price shall be reduced by the greater of (1) the 
reasonable costs of removing and correcting the defective or nonconforming work or (2) the 
difference between the fair market value of the Project as constructed and the fair market value of 
the Project had it not been constructed in such a manner as to include defective or nonconforming 
work. If the remaining portion of the unpaid Contract Price, if any, is insufficient to compensate the 
City for the acceptance of defective or nonconforming work, the Contractor shall, upon written 
demand from the City, pay the City such remaining compensation for accepting defective or 
nonconforming work.  

 
ARTICLE XVII.  

TERMINATION BY THE CONTRACTOR 
 

If the City repeatedly fails to perform its material obligations to the Contractor for a period 
of thirty (30) days after receiving written notice from the Contractor of its intent to terminate 
hereunder and specific details of the reasons therefor, the Contractor may terminate performance 
under the Construction Contract by written notice to the City. In such event, the Contractor shall be 
entitled to recover from the City as though the City had terminated the Contractor’s performance 
under the Construction Contract for convenience pursuant to Section XIX.A hereunder.  

 
ARTICLE XVIII. 
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CITY’S RIGHT TO SUSPEND CONTRACTOR’S PERFORMANCE 
 
A. The City shall have the right at any time to direct the Contractor to suspend its 

performance, or any designated part thereof, for any reason whatsoever, or without reason, for a 
cumulative period of up to thirty (30) calendar days. If any such suspension is directed by the City, 
the Contractor shall immediately comply with same;  

B. In the event the City directs a suspension of performance under this Article XVIII, through 
no fault of the Contractor, the City shall pay the Contractor as full compensation for such 
suspension of the Contractor’s reasonable costs, actually incurred and paid, of:  

1. demobilization and remobilization, including such costs paid to subcontractors;  
2. preserving and protecting work in place;  
3. storage of materials or equipment purchased for the Project, including insurance 
thereon;  
4. performing in a later, or during a longer, time frame than that contemplated by the 
Contract Documents. 
 

ARTICLE XIX.  
TERMINATION BY THE CITY 

 
The City may terminate this Contract in accordance with the following terms and 

conditions:  
A. The City may, for any reason whatsoever, terminate performance under the Construction 

Contract by the Contractor for convenience. The City shall give written notice of such termination to 
the Contractor specifying when termination becomes effective. The Contractor shall incur no 
further obligations in connection with the work and the Contractor shall stop work when such 
termination becomes effective. The Contractor shall also terminate outstanding orders and 
subcontracts. The Contractor shall settle the liabilities and claims arising out of the termination of 
subcontracts and orders. The City may direct the Contractor to assign the Contractor’s right, title, 
and interest under termination orders or subcontracts to the City or its designee. The Contractor 
shall transfer title and deliver to the City such completed or partially completed work and 
materials, equipment, parts, fixtures, information, and contract rights as the Contractor has. When 
terminated for convenience, the Contractor shall be compensated as follows:  

1. The Contractor shall submit a termination claim to the City specifying the amounts due 
because of the termination for convenience together with costs, pricing, or other data required by 
the City. If the Contractor fails to file a termination claim within one (1) year from the effective date 
of termination, the City shall pay the Contractor, an amount derived in accordance with Section (3) 
below;  

2. The City and the Contractor may agree to the compensation, if any due to the Contractor 
hereunder;  
3. Absent agreement to the amount due to the Contractor, the City shall pay the Contractor 
the following amounts:  

a. Actual costs for labor, materials, equipment, and other services accepted 
under the Construction Contract plus a maximum of five percent (5%) for all 
overhead and other indirect costs, and five percent (5%) as profit (such profit shall 
not include anticipated profit or consequential damages); provided, however, that if 
it appears that the Contractor would have not profited or would have sustained a 
loss if the entire Construction Contract would have been completed, no profit shall 
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be allowed or included and the amount of compensation shall be reduced to reflect 
the anticipated rate of loss, if any; and  

b. Reasonable costs of settling and paying claims arising out of the 
termination of subcontracts or orders pursuant to Section XIX.A of this Article. 
These costs shall not include amounts paid in accordance with other provisions 
hereof.  

The total sum to be paid the Contractor under this Section XIX.A shall not 
exceed the total Contract Price, as properly adjusted, reduced by the amount of 
payments otherwise made and shall in no event include duplication of payment.  

B. If the Contractor does not perform the work, or any part thereof, in a timely manner, 
supply adequate labor, supervisory personnel, or proper equipment or materials, or if it fails to 
timely discharge its obligations for labor, equipment, and materials, or proceeds to disobey 
applicable law, or otherwise commits a violation of a material provision of the Contract 
Documents, then the City, in addition to any other rights it may have against the Contractor or other, 
may terminate the performance of the Contractor and assume possession of the Project site and of 
all materials and equipment at the site and may complete the work. In such case, the Contractor 
shall not be paid further until the work is complete. After Final Completion has been achieved, if 
any portion of the Contract Price, as it may be modified hereunder, remains after the cost to the 
City of completing the work, including all costs and expenses of every nature incurred, has been 
deducted by the City, such remainder shall belong to the Contractor. Otherwise, the Contractor 
shall pay and make whole the City for such cost. This obligation for payment shall survive the 
termination of the Construction Contract. In the event the employment of the Contractor is 
terminated by the City for cause pursuant to this Section XIX.B and it is subsequently determined 
by a Court of competent jurisdiction that such termination was without cause, such termination 
shall thereupon be deemed a Termination for Convenience under Section XIX.A and the provisions 
of Section XIX.A shall apply.  

 
ARTICLE XX. 

 
Reserved.  
 

ARTICLE XXI.  
SURETY BONDS 

 
The Contractor shall furnish separate performance and payment bonds to the City. Each 

bond shall set forth a penal sum in an amount not less than the Contract Price. Each bond 
furnished by the Contractor shall incorporate by reference the terms of this Contract as fully as 
though they were set forth verbatim in such bonds. In the event the Contract Price is adjusted by 
Change Order executed by the Contractor, the penal sum of both the performance bond and the 
payment bond shall be deemed increased by like amount. The performance and payment bonds 
furnished by the Contractor shall be in form suitable to the City and shall be executed by a Surety, 
or Sureties, reasonably acceptable to the City.  

 
ARTICLE XXII.  

PROJECT RECORDS 
 
All documents relating in any manner whatsoever to the Project, or any designated portion 

thereof, which are in the possession of the Contractor or any subcontractor of the Contractor, shall 
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be made available to the City for inspection and copying upon written request by the City. 
Furthermore, said documents shall be made available, upon request by the City, to any state, 
federal, or other regulatory authority and any such authority may review, inspect, and copy such 
records. Said records include, but are not limited to, all drawings, plans, specifications, submittals, 
correspondence, minutes, memoranda, tape recordings, videos, or other writings or things which 
document the Project, its design, and its construction. Said records expressly include those 
documents reflecting the cost of construction to the Contractor. The Contractor shall maintain and 
protect these documents for no less than five (5) years after Final Completion of the Project or for 
any longer period of time as may be required by law or good construction practice.  

 
ARTICLE XXIII.  

APPLICABLE LAW 
 
The Construction Contract and its performance shall be construed in accordance with and 

governed by the laws of the State of Idaho, with venue for any action brought pursuant to this 
Agreement to be in the Twin Falls County, State of Idaho.  

 
ARTICLE XXIV.  

SUCCESSORS AND ASSIGNS 
 
Each party binds itself, its successors, assigns, executors, administrators, or other 

representatives to the other party hereto and to successors, assigns, executors, administrators, or 
other representatives of such other party in connection with all terms and conditions of the 
Construction Contract. The Contractor shall not assign the Construction Contract without prior 
written consent of the City.  

 
ARTICLE XXV.  
SEVERABILITY 

 
In the event any provision or section of this Agreement conflicts with applicable law, or is 

otherwise held to be unenforceable, the remaining provisions shall nevertheless be enforceable 
and shall be carried into effect.  

 
ARTICLE XXVI.  
AMENDMENTS 

 
This Agreement may be modified or amended only by a writing duly executed by both 

parties.  
 

ARTICLE XXVII.  
AUTHORITY 

 
Each individual executing this Construction Contract on behalf of an entity represents and 

warrants that he or she is duly authorized to execute and deliver this Construction Contract on 
behalf of said entity in accordance with duly adopted organizational documents or contracts and, if 
appropriate, a resolution of the entity, and that this Construction Contract is binding upon said 
entity in accordance with its terms.  
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EXHIBIT A 
ESCROWED BID DOCUMENTS 

 
1. Scope  
The Contractor shall submit, within the specified time after receipt of bids, one copy of all 
documentary information generated in preparation of bid prices for this project (the “Escrowed Bid 
Documents”). The Escrowed Bid Documents will be held in escrow for the duration of the Project.  
 
The Contractor acknowledges, as a condition of award of the Construction Contract, that the 
Escrowed Bid Documents constitute all of the information used in preparation of the bid, and that 
no other bid preparation information shall be considered in resolving disputes.  
 
Nothing in the Escrowed Bid Documents shall change or modify the terms or conditions of the 
Contract Documents.  
 
2. Ownership  
 
The Escrowed Bid Documents are, and shall always remain, the property of the Contractor, subject 
only to joint review by the City and the Contractor, as provided herein.  
 
The City stipulates and expressly acknowledges that the Escrowed Bid Documents, as defined 
herein, constitute trade secrets. This acknowledgment is based on the City’s express 
understanding that the information contained in the Escrowed Bid Documents is not known outside 
the Contractor’s business, is known only to a limited extent and only by a limited number of 
employees of the Contractor, is safeguarded while in Contractor’s possession, is extremely 
valuable to Contractor and could be extremely valuable to Contractor’s competitors by virtue of it 
reflecting Contractor’s contemplated techniques of construction. City acknowledges that the 
Contractor expended substantial sums of money in developing the information included in the 
Escrowed Bid Documents and further acknowledges that it would be difficult for a competitor to 
replicate the information contained therein. City further acknowledges that the Escrowed Bid 
Documents and the information contained therein are made available to City only because such 
action is an express prerequisite to award of the Construction Contract. City acknowledges that the 
Escrowed Bid Documents include a compilation of information used in the Contractor’s business, 
intended to give the Contractor an opportunity to obtain an advantage over competitors who do not 
know of or use the contents of the documentation. City agrees to safeguard the Escrowed Bid 
Documents, and all information contained therein, against disclosure to the fullest extent 
permitted by law, except in case of litigation related to the Project.  
 
3. Purpose  
 
Escrowed Bid Documents will be used to assist in the negotiation of price adjustments and change 
orders and in the settlement of disputes, claims and other controversies. They will not used for pre-
award evaluation of the Contractor’s anticipated methods of construction or to assess the 
Contractor’s qualifications for performing the work.  
 
4. Format and Content 
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The successful Contractor may submit Escrowed Bid Documents in its usual cost estimating 
format. It is not the intention of this provision to cause the Contractor extra work during the 
preparation of the proposal, but to ensure that the Escrowed Bid Documents will be adequate to 
enable complete understanding and proper interpretation for their intended use. The Escrowed Bid 
Documents shall be in English.  
 
It is, however, required that the Escrowed Bid Documents clearly itemize the estimated costs of 
performing the work of each bid item contained in the bid schedule. Bid items should be separated 
into sub-items as required to present a complete and detailed cost estimate and allow a detailed 
cost review. The Escrowed Bid Documents shall include all quantity takeoffs, crew, equipment, 
calculations of rates of production and progress, copies of quotations from subcontractors and 
suppliers, and memoranda, narratives, consultant’s reports, add/deduct sheets, and all other 
information used by the Contractor to arrive at the prices contained in the bid proposal. Estimated 
costs should be broken down into the Contractor’s usual estimate categories such as direct labor, 
repair labor, equipment operation, equipment ownership, expendable materials, permanent 
materials, and subcontract costs as appropriate. Plant and equipment and indirect costs should be 
detailed in the Contractor’s usual format. The Contractor’s allocation of plant and equipment, 
indirect costs, contingencies, markup and other items to each bid item shall be included. All costs 
shall be identified. For bid items amounting to less than $10,000, estimated unit costs are 
acceptable without a detailed cost estimate, providing that labor, equipment, materials, and 
subcontracts, as applicable, are included and provided that indirect costs, contingencies, and 
markup, as applicable, are allocated.  
 
Bid documents provided by the City should not be included in the Escrowed Bid Documents unless 
needed to comply with the requirements of this contract provision.  
 
5. Submittal 
 
One copy of the Escrowed Bid Documents shall be submitted by the successful Contractor in a 
sealed container within seventy-two (72) hours after the time of the notice of award. The container 
shall be clearly marked on the outside with the Contractor’s name, date of submittal, project 
names and the words “Escrowed Bid Documents.”  
 
The Escrowed Bid Documents shall be accompanied with the bid Documentation Certification, 
signed by an individual authorized by the Contractor to execute the bidding proposal, stating that 
the material in the escrow documentation constitutes all the documentary information used in 
preparation of the bid and that he or she has personally examined the contents of the Escrowed Bid 
Documents container and has found that the documents in the container are complete. 
 
Prior to execution of the Construction Contract, Escrowed Bid Documents of the Contractor will be 
examined, organized and inventoried by representatives of the City, together with members of the 
Contractor’s staff who are knowledgeable in how the bid was prepared.  
 
This examination is to insure that the Escrowed Bid Documents are authentic, legible and 
complete. It will not include review of, and will not constitute approval of, proposed construction 
methods, estimating assumptions, or interpretations of Contract Documents. Examination will not 
alter any condition(s) or term(s) of the Contract Documents.  
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If all the documentation required in Section 4, “Format and Content” has not been included in the 
original submittal, additional documentation shall be submitted, at the City’s discretion, prior to 
execution of the Construction Contract. The detailed breakdown of estimated costs shall be 
reconciled and revised, if appropriate, by agreement between the Contractor and the City before 
executing the Construction Contract.  
 
Timely submission of complete Escrowed Bid Documents is an essential element of the 
Contractor’s responsibility and a prerequisite to Construction Contract execution. Failure to 
provide the necessary Escrowed Bid Documents will be sufficient cause for the City to reject the 
bid.  
 
If the Contractor’s proposal is based on subcontracting any part of the work, each subcontractor, 
whose total subcontracting prices exceeds five percent of the total contract price proposed by the 
Contractor, shall provide separate Escrowed Bid Documents to be included with those of the 
Contractor. These documents will be opened and examined in the same manner and at the same 
time as the examination described above for the apparent successful Contractor.  
 
If the Contractor wishes to subcontract any portion of the work after the award, the City retains the 
right to require the Contractor to submit Escrowed Bid Documents and other applicable quotation 
documents from the subcontractor before the subcontract is approved.  
 
6. Storage  
 
The Escrowed Bid Documents will be placed in escrow, for the duration of the Project, in a mutually 
agreeable institution. The cost of storage will be paid by the City.  
 
7. Examination  
 
The Escrowed Bid Documents shall be examined by both the City and the Contractor, at any time 
deemed necessary by either the City or the Contractor, to assist in the negotiation of price 
adjustments and change orders, or the settlement of disputes.  
 
Examination of the Escrowed Bid Documents is subject to the following conditions:  
 

a. As trade secrets, the Escrowed Bid Documents are proprietary and confidential as 
described in Section 2.  

 
b. The City and the Contractor shall each designate, in writing to the other party and a 
minimum of ten days after execution of this contract, representatives who are authorized to 
examine the Escrowed Bid Documents. No other person shall have access to the Escrowed 
Bid Documents.  

 
c. Access to the Escrowed Bid Documents will take place only in the presence of duly 
designated representatives of both the City and the Contractor.  

 
8. Final Disposition  
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The Escrowed Bid Documents will be returned to the Contractor at such time as the Project has 
been completed and final settlement has been achieved. 
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